

Project Beacon: Project Plan v1.0

Kestrel Freight (fictional company). Document owner: Maya Chen, Project Manager.
Plan date: 12 January 2026. Status: Approved baseline.

1. Purpose and Scope

Project Beacon will give warehouse supervisors a web dashboard that shows where every pallet is located across the Reno, Tacoma and Boise warehouses. Pallet locations come from ScanPoint handheld scanners through the ScanPoint Events API v3. The dashboard beta will be limited to the Reno site; Tacoma and Boise join at go-live.

Out of scope for this phase: forklift telemetry, customer-facing tracking, and billing integration.

2. Team and Roles

- Grace Lindqvist, Operations Director: project sponsor, accountable for go-live.
- Maya Chen: project manager.
- Priya Raman: integration lead, owns the scanner data pipeline.
- Dana Okafor: frontend lead, owns the dashboard.
- Luis Ortega: QA lead, owns user acceptance testing.
- Tomas Reyes: infrastructure lead, owns the staging and production clusters.
- Sam Whitfield: IT Security reviewer.

3. Budget

The project budget is tracked separately by Finance and is not included in this plan.

4. Milestones

ID	Milestone	Target date	Owner
M1	Requirements sign-off	30 January 2026	Maya Chen
M2	Scanner data pipeline: ScanPoint events loaded into PostgreSQL	27 February 2026	Priya Raman
M3	Dashboard beta at the Reno site	13 March 2026	Dana Okafor
M4	User acceptance testing (UAT) complete	3 April 2026	Luis Ortega
M5	Staff training at all three sites	17 April 2026	Maya Chen
M6	Go-live at all sites	24 April 2026	Grace Lindqvist

5. Architecture Decisions

D1 Data sync: Scanner events will be copied into PostgreSQL by a nightly batch sync that runs at 02:00 local time. Real-time streaming was considered and deferred to phase 2 to limit scope.

D2 Authentication: Users sign in through the corporate single sign-on (SSO) provider. The SSO integration must pass an IT Security review before UAT begins.

D3 Hosting: Beacon runs on the existing on-premises Kubernetes cluster, with separate staging and production namespaces.

6. Dependencies

- ScanPoint must provision API credentials for the Events API v3 by 23 January 2026.
- A staging environment with capacity for the pipeline test deployment.
- IT Security review slot for the SSO integration.

7. Risks

ID	Risk	Mitigation
R1	Vendor delay in provisioning ScanPoint API credentials.	Build against recorded sample event files until credentials arrive.
R2	Staging cluster capacity is limited.	Tomas Reyes to review cluster usage in February.
R3	IT Security review queue for SSO typically takes about three weeks.	Submit the review request early.
R4	Label printer firmware at the Boise site may be incompatible with new pallet labels.	Test labels at Boise before training.

8. Communication

Weekly status reports are published every Friday by the project manager. The steering committee, chaired by Grace Lindqvist, meets monthly to approve changes to milestone dates.

9. Change Control

Any change to a milestone target date must be recorded in the weekly status report and approved by the steering committee.